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 PROJECT STATUS UPDATES  

 

¶ FM 2181 East-West 

¶ FM 2181 North-South 

¶ FM 720 North 

¶ FM 720 South  

¶ FM 2499, Section 5 

¶ FM 423  

¶ FM 455 

¶ Mayhill Road 

¶ IH-35E Interim 

¶ Dallas North Tollway Extension 

¶ Denton County Thoroughfare Plan 

¶ US 377, Stewart/Arvin Hill 

¶ US 377, Aubrey/Krugerville 

¶ FM 2164/Union Hill Intersection 

¶ US 380 

¶ McReynolds Road, Sanger 

¶ Teel Parkway 

¶ Naylor Road 

¶ Doe Creek Road 

¶ RTC Agenda Items 
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Current Activities : 
 

¶ Utilities:  With the exception of UTRWD whose relocations are part of the roadway contract, utility 

relocations for the east-west segment are complete. 

¶ Construction:   The project let on May 8, 2013, and the contract was awarded to J.D. Abrams for 

$24,679,639.00.  There are approximately 416 working days and 24 months of barricades. 

¶ See attached TxDOT construction report. 

¶ Final traffic switch made on May 5, 2016. 

¶ ITS is coordinating with Precinct 1, Precinct 3, area cities, and the Lake Cities Chamber on a 

ribbon-cutting ceremony.  

FM 2181 East-West 

CSJ: 2054-02-016 FONSI: January 28, 2008 

Project Description: 
Widen from two-lane to 

six-lane divided roadway 
100% Plans: December 2012 

E/W Limits (From):  
City of Denton/Corinth 

City Limits 
ROW Acquisition 

Begins: 
November 2009 

E/W Limits (To): IH-35E 
Utility Relocations 

Complete: 
March 2014 

Firm:  Huitt-Zollars Let Date: May 8, 2013 

Key Contact: David Nufer Construction Complete: June 2016 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  May 10, 2016 

Report prepared by:   Mark Wiley 

 
Project:      STP 2013(667) MM, Etc.  

Control:     2054-02-016, Etc.   

Highway:   FM 2181 

Limits:   From:  West of FM 2499 (Barrel Strap Road) 

  To:      West of IH 35E frontage road in Corinth 

Contractor: J.D. Abrams, L.P. 

 

TxDOT Project manager:  Mark Wiley                      Phone: (940) 284-0545 

Contractorôs Superintendent:   Hayden Mitchell              Phone: (214) 354-9077 

 

Date Work Began:  February 17, 2014    

Anticipated Completion Date:  June 30, 2016  

 

 

Current Activities:   
 

Current activities include: Continuing to pour stamped concrete in the medians and backfilling 

behind the curbs and medians of the main lanes, inlets, and driveways from IH 35 to Bluebonnet. 

Begin installing striping, signs, and signals throughout job.  The installation of compost and sod at 

various areas throughout job.  Installing signal foundation, ground boxes, poles/arms, and signal heads. 
 

Narrative description of last monthôs activities:  Concrete paving of the main lanes, inlets, and 

driveways from IH 35 to Bluebonnet.  Began installing stamp concrete in the medians and backfilling 

behind curbs.   

 

Narrative description of activities planned for next month:  Continue median work, backfill, and 

sodding, signals and punch list. 
  

Traffic issues:  None 

 

Plans for changes in traffic patterns:   Opened two lanes in the westbound direction. 

 

Item(s) of work currently controlling project completion:   Median work, signals, and punch list. 

 

Other items of significance: N/A 
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Current Activity : 

 

¶ ROW:   Acquisition is complete. 

¶ PS&E:  The 95% plan set for the North-South project is on hold while Huitt-Zollars coordinates 

with Freese & Nichols (City of Denton utility consultant) on possible utility conflicts and 

resolutions, which include design revisions to plans.  Huitt-Zollars met with TxDOT to review 

outstanding issues and requested meeting with Freese & Nichols and Teague Nall & Perkins 

(Denton ISD consultant) to discuss easements and other design issues in the vicinity of the high 

school.  Huitt-Zollars met with TxDOT, City of Denton, and City of Denton utility relocation 

consultant Freese & Nichols on February 10, 2016, to discuss some possible storm sewer redesign.  

Huitt-Zollars met with TxDOT District Drainage Engineer to discuss unique conditions and a few of 

the outfalls.  Huitt-Zollars met with TxDOT, ITS, City of Denton, and Freese & Nichols to discuss 

possible design changes to plans to reduce costs associated with relocations of city service lines.   

¶ TxDOT is working with the City of Denton to include city utilities as part of the construction 

project at a fixed cost. 

  

FM 2181 North-South 

CSJ: 2054-02-015 FONSI: January 28, 2008 

Project Description: 
Widen from two-lane to 

six-lane divided roadway 
100% Plans: *  

Limits  

From City of 

Denton/Corinth City 

Limits to Lillian Miller  

ROW Acquisition 

Begins: 
November 2009 

Construction Cost Estimate $30 million 
Utility Relocations 

Complete: 
*  

Firm:  Huitt-Zollars Let Date: August 2017 

Key Contact: David Nufer Construction Complete: *  
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Current Activities :  

 

¶ See attached TxDOT status report. 

¶ The north project was split from the south project after investigating the impacts of two large 

water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380.  Due to 

the cost and time to relocate the water lines, it was determined that the north FM 720 project 

would be delayed to allow alternative FM 720 alignments that avoid the water lines to be 

considered. 

   
  

FM 720 NORTH 

CSJ: 1567-01-037 Schematic Revisions Began: April 2013 

Limits (From):  US 380 MAPO: June 5, 2014 

            (To): Martop Lane Environmental Clearance: March 11, 2015 

Est. Const. Cost: $18,600,000 100% PS&E: February 2017 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Began: February 2015 

ROW Acquisition Complete: October 2016 

Firm:  TxDOT Utility Relocations Begin: November 2016 

Key Contact: Mike Hainline Anticipated Let Date: June 2017 

 North Project 
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FM 720 North: From Martop Road to US 380 
CSJ 1567-01-037 
Denton County 

 

 

PROJECT STATUS AS OF Wednesday, May 25, 2016: 

 
COMPLETED MILESTONES: 
 
Schematic Revisions Begin:  April 1, 2013 
Revised schematic approved:  Nov 2013 
MAPO/Public Meeting:  April 2014 
Environmental Re-Eval Checklist State Approval: July 2014 
30% PS&E (Design) Plans:  October 2014 
ROW map complete: October 2014 
Environmental Clearance (Re-eval): March 11, 2015 
 
 

FUTURE MILESTONES: 
 

ROW acquisition:  Feb 2015 thru October 2016; 27 total parcels, status: 11 parcels 
acquired, 1 parcel in appraisal, 1 parcel in negotiation, 14 parcels in ED (hearings are 
being scheduled); Cemetery issues (Parcel 15): received right of entry to begin 
archaeological and historical investigation. However, issues remain with access and 
conditions imposed by adjacent property owner (Parcel 13, needed to access 
cemetery) to allow State forces to do investigations.  Current plan is to acquire Parcel 
13 first and then do investigations (now estimated to be Fall 2016).  Once survey is 
complete parcel 15 acquisition can proceed. 
60% PS&E (Design) suitable for Utility relocation plans to begin:  June 16, 2016  
Utility relocations: estimate October 2016 thru June 2017  
95% PS&E (Design):  October 2016 
100% PS&E (Design):  February 2017 
Project Letting: June 2017  
Start construction: Fall 2017 
  

 
Texas

Department

of Transportation
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Current Activities :  

 

¶ Utilities:  Relocations are now complete, with the exception of Little Elm, which is a new 

utility and is being coordinated with the contractor. 

¶ Construction:  The project let on February 4, 2014.  The low bidder was Haydon Building 

Corporation, with $15,597,320.25, approximately 0.6% over the estimate.  There are 420 

working days and 20 months of barricades.  Construction began on November 9, 2015.  See 

TxDOT construction report. 

  

FM 720 SOUTH 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  Eldorado Parkway Schematic Approved: October 2007 

            (To): South of Martop Road FONSI: December 14, 2011 

Est. Const. Cost: $15,597,320 100% PS&E: November 2013 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Complete: June 2014 

Utility Relocations Complete: November 2015 

Firm:  TxDOT Let Date:  February 4, 2014 

Key Contact: Mike Hainline Construction Completion: February 2017 

 South Project 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  May 3, 2016 

Report prepared by:   Richard Williford 

 
Project:      C 1567-1-25 

Control:     1567-01-025   

Highway:   FM 720 

Limits:   From:  Eldorado Parkway (FM 720) 

  To:      South of Martop St. 

Contractor:   Haydon Building Corp. 

 

TxDOT Project manager: Richard Williford                         Phone:  (940) 453-1716 

Contractorôs Superintendent:  Matt Gilliand (Haydon Const.)   Phone: 214-984-1598                                         

 

Date Work Began:  November 9, 2015    

Anticipated Completion Date:  February 3, 2017 

 

 

Current Activities : 

 
Current activities include:  SW3P, roadway drainage, cross drainage, excavation of roadway, 

roadway embankment, RC pipe inlet bottoms. 

 

Narrative description of last monthôs activities:  Prepared ROW, SW3P, roadway drainage, cross 

drainage and excavation of roadway, roadway embankment,  RC pipe, inlet bottoms, and flex base 

subgrade from Martop road to McCormack on west side of roadway. 

 

Narrative description of activities planned for next month:  Preparing ROW, SW3P, roadway 

drainage and cross drainage ï culvert roadway embankment flex base subgrade. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  None at this time. 

 

Item(s) of work currently controlling project completion:   None 

 

Other items of significance:  None at this time 
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Current Activity : 

 

¶ PS&E:  Final 100% bid set was submitted in May 2014. 

¶ Utilities :  Halff is currently working with the Area Office and utility 

owners to coordinate necessary relocations.  The next project-wide 

utility coordination meeting will be held on June 16, 2016.  See 

attached meeting minutes from May 19, 2016.  All utilities are clear in 

Phase 1. 

¶ Funding:  This project is fully funded with Regional Toll Revenue. 

¶ Construction:  The project let on July 8, 2014.  The low bidder was 

Webber, LLC, in the amount of $34,857,000.00, which was 3% over 

the estimate.  The contract calls for 505 working days and 24 months 

of barricades.  Construction began on April 20, 2015.  See attached 

TxDOT construction report. 
¶ Other:   TxDOT and contractor have come to agreement on cost for 

the added bridge in the Lake Sharon area.  Contractor working on 

access issues for bridge construction. 

  

FM 2499, Section 5 

CSJ: 2681-01-012 

Limits (From):  FM 2181 

            (To): IH-35E 

Length: 2.97 miles 

Construction Cost: $34,857,000 

Description: Construct six-lane divided urban roadway 

Firm:  Halff Associates 

Key Contact: Mike Romanowski 

FONSI: November 3, 2010 

Environmental Re-Eval: April 25, 2014 

100% PS&E: January 2012 

ROW Complete: February 2014 

Utilities Relocated: 
Phase I completed March 2015; Phase II complete by July 

2016 

Project Tracker Let Date: July 8, 2014 

Construction Complete: November 2017 

FM 2181 

IH -35E 
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FM 2499-5 Utility Coordination Meeting Minutes:  May 19, 2016 
 
Attendees: 
ω ¢Ȅ5h¢ 
ω Halff 
ω hǘƘŜǊǎΥ  /ƘŀǊǘŜǊΣ Verizon 

 
Summary: 
I. INTRODUCTIONS 
II. PROJECT STATUS 

a. Right of Way ς Completed 
b. Funding ς RTR, Complete 
c. Letting Date ς July 8, 2014  
d.   Construction started April 20, 2015 

III. BASIC DESIGN INFO 
a. Limits ς From FM 2181 to IH 35E 
b. Length ς 2.919 miles or 15,440.39 ft. 
c. Scope ς Construction of a Non-Freeway Facility 

IV. UTILITY COORDINATION 
a. Utility Installation Review System  
b. Utility Clearance Letters    
c. Utility Agreements 
d. Utility Companies  

¶ Atmos:  Phase 1 is clear.  Phase 2: clear 

¶ City of Denton:  Phase 1 clear.  Phase 2:  clear 

¶ DISD/Denton County:  Phase 1: clear.  Phase 2:  clear; Will probably need to adjust/fix 
some handholes once Webber clears an area ς TxDOT to coordinate with DISD when 
needed. 

¶ COSERV Gas:  Phase 1: clear; Phase 2: clear 

¶ DME: Phase 1: clear; Phase 2:  Construction has begun and should be complete in June, 
depending on weather. 

¶ Charter:  Phase 1: clear.  Phase 2:  Charter to contact Mark Wiley for adjustment at State 
School Road; completion date for remaining relocations unknown. 

¶ Level 3: Complete 

¶ UTRWD:  Phase 1: Clear.  Phase 2: Clear 

¶ NGG Pipeline:  Phase 2:  Waiting on W20 drill shafts to be completed. ς No change. 

¶ Verizon/Frontier:  Phase 1 clear; Phase 2:  Cabinet not active; no longer a conflict.  TxDOT 
to contact Frontier to send rep to the site when shrubbery will be removed and drill shafts 
constructed (because of potential disturbances and conflicts to fiber). 

 
VI. NEXT STEPS 

a. Plan Distribution  
b. Data Collection  

 c. Future Meetings:  June 16, 2016  
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  May 10, 2016 
Report prepared by:   Mark Wiley 

 
Project:      C 2681-1-12 

Control:     2681-01-012 

Highway:   FM 2499 

Limits:   From:  FM 2181 north 

  To:      IH 35E 

Contractor: Webber, LLC 

 

TxDOT Project Manager:  Mark Wiley                       Phone: (940) 387-1414 

Contractorôs Superintendent:  Eric McCauley                   Phone: (214) 234-5449  

 

Date Work Began:   April 20, 2015                    

Anticipated Completion Date:  November 2017   

 

 

Current Activities:   
 

Current activities include:  Placement of shafts for noise walls and retaining walls.  Cutting 

subgrade on the mainlanes from Hickory Creek to Robinson.  Currently placing lime for subgrade from 

Robinson to Pottery Trail.  Laying hotmix from Robinson to Pottery Trail. 

 

Narrative description of last monthôs activities:  Placement of shafts for noise walls and retaining 

walls.  Cutting subgrade on the mainlanes from Hickory Creek to Robinson. 

 

Narrative description of activities planned for next month:  Continue placing roadway 

embankment in fill areas.  Continue placement of shafts for noise and sound wall installations. 

 

Traffic issues:  None at this time 

 

Plans for changes in traffic patterns:  None at this time  

  

Item(s) of work currently controlling project completion:  Placement of noise and retaining walls.  

Placement of drainage systems, phase I. 

 

Other items of significance: N/A  
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Current Activity : 

 

¶ ROW:  ROW acquisition is complete. 

¶ Utilities:   Utility relocations are complete. 

¶ PS&E:  100% Plans have been completed. 

¶ Construction:  Project let on September 11, 2013, and was 

awarded to MCM, with a bid of $29,826,069.71.  There are 

29 months of barricades.  See attached construction report. 

 

 

 

  

FM 423: NORTH 

CSJ: 1315-02-009 

Limits (From):  Stewart Creek Road 

            (To): US 380 

Length: 6.91 miles 

Construction Cost: $29,826,069.71 

Description: Construct four- to six-lane divided urban roadway 

Engineering Firm:  Jacobs Engineering 

ROW Acquisition Began: December 2010 

ROW Acquisition Complete: July 2012 

Utility Relocations Began: July 2011 

Utility Relocations Complete: October 2015 

Let Date:  September 11, 2013 

Construction Began: October 8, 2014 

Construction Complete: August 2017 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: May 4, 2016 

Report prepared by:  Richard Williford 

 
Project:      C 1315-2-9 

Control:     1315-02-009   

Highway:   FM 423 

Limits:   From:  US 380 

  To:       0.8 miles south of FM 2934 (Eldorado Parkway) 

Contractor:   MCM  

 

TxDOT Project manager:  Richard Williford              Phone:  (940) 453-1716 

Contractorôs Superintendent:  Alex Bernard                    Phone:  (575) 635-1357  

 

Date Work Began:  October 8, 2014    

Anticipated Completion Date:   August 2017 

 

Current Activities : 
 

Current activities include:  Placing concrete for sidewalks.  Placing concrete for inlet tops in various 

locations.  Continuing concrete paving from US 380 to Rockhill Road.  Concrete paving to be poured 

at Wood Lake intersection.  Placing concrete at driveways and side streets. 

 

Narrative description of last monthôs activities:  MCM placed stripe on detour at Panther Creek 

Bridge; traffic was switched on northbound bridge.  Storm sewer installed on east side of FM 423. 

Asphalt and concrete placed for driveways.  Concrete paving continued on main lane; restriped 

existing roadway.  SW3P and clean-up on project. 

 

Narrative description of activities planned for next month:  Concrete pavement will continue. 

MCM will continue to construct driveways and side streets. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  Traffic is due to be placed on newly constructed southbound 

lanes when lanes are completed.   

 

Item(s) of work currently controlling project completion:    None 

 

Other items of significance:  AT&T utilities conflicting with roadway near Eldorado Parkway, Logan 

Springs, and Frisco Ranch. 
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Current Activity:  

 

¶ ENV:  MAPO was held on March 24, 2015.  Environmental constraints report was approved on 

August 25, 2015.  Public meeting was held on June 23, 2015, in Sanger, Texas.  Subcontractor has 

begun work on EA.  Subcontractor is working on biological evaluation form, water resources 

technical report, and air quality assessment technical report.  Project coordination request for 

historical studies and archaeological background study submitted to TxDOT for review.  

Dannenbaum is working on biological evaluation form, water resources technical report, and air 

quality assessment technical report.  Dannenbaum completed and submitted for District review the 

biological evaluation form, hazardous materials ISA, waters of the U.S. technical report, and 

cultural resources documents.  Project coordination request for historical studies submitted to 

TxDOT for review.  Reviewed Mobility 2040 and 2016 Transportation Conformity Tables. 

¶ Schematic:  Dannenbaum received schematic approval from TxDOT on June 18, 2015.  

Schematic was re-approved by TxDOT on March 1, 2016. 

¶ ROW:   Survey continuing ROW mapping. 

¶ PS&E:  Dannenbaum is preparing to begin PS&E.  Sub-contractor has begun SUE activities.  

Dannenbaum received preliminary SUE.   Dannenbaum is coordinating with TxDOT, Denton 

County, City of Sanger, and Sanger ISD on access to Chisholm Trail Elementary from FM 455.  

Preparing to begin PS&E. 

¶ Funding:  FM 455 is listed as a Proposition 1 project with funding totaling $29,512,546.00.  

FM 455 

CSJ: 0816-02-072 Begin Advanced Planning: June 2010 

Limits , Section A: 
From FM 2450 to approx. ¾ mile west 

of IH-35 
Complete Draft Env. Document: January 2015 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 

1.5 miles east of IH-35/Marion Road 
Schematic Approval : 

June 18, 2015; Re-approval 

received March 1, 2016 

Length: 5.3 miles Public Hearing: *  

Est. Const. Cost: $40 million FONSI: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

100% Plans: *  

ROW Acquisition Begins: *  

Firm:  Dannenbaum Utility Relocation Completed: *  

Key Contact: Danny Everett Anticipated Let Date: *  

DANNENBAUM  
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Current Activity  
 

¶ The City of Denton has completed most of the ROW negotiations and acquisitions with property 

owners on the main portion of the roadway and is preparing the documents for bidding. 

¶ The City of Denton is working with utility providers toward relocations of their assets along the 

new ROW corridor. 

¶ The consultant is working to complete the final design package for review. 

¶ The project will be bid and constructed as a single job. 

¶ The project website contains updates and project information: www.mayhillroad.com.  

MAYHILL ROAD 

Limits (From):  IH-35E ROW Acquisition Began: August 2011 

            (To): US 380 ROW Acquisition Complete: April  2016 

Length: 3.9 miles Design Complete: June 2016 

Est. Const. Cost: $56,670,566 Utility Relocations Complete: Summer 2017 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
Award Construction Contract:  September 2016 

Firm:  City of Denton Construction Let Date: July 2016 

Key Contact: Frank G. Payne, P.E. Construction Complete: Spring/Summer 2019 

http://www.mayhillroad.com/
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¶ Construction began on October 28, 2013.  It is anticipated that the project will be substantially 

complete by mid-2017. 

¶ FM 407:  Deck placement for FM 407 is ongoing.  The entire FM 407 intersection underneath I-

35E is expected to open this summer. 

¶ Garden Ridge Boulevard:  Retaining wall work near the southbound frontage road continues.  

Beam placement is scheduled to occur in May and in early June.  Main lane closures will be 

required for this work. 

¶ Copperas Branch Park:   Final touches are being placed on the Copperas Branch Park.  AGL 

expects to turn the park over to the City of Lewisville this summer. 

¶ Highland Village Road:  Culvert installation underneath Highland Village Road is almost 

complete.  The connection between Highland Village Road and the southbound frontage road from 

the new Lewisville Lake Bridge will begin in late May.  Highland Village Road will remain open 

during this work. 

¶ New southbound Lewisville Lake Bridge:  Deck placement continues on the Lewisville Lake 

Bridge.  The bridge is expected to open in July/early August.  

¶ Swisher Road:  The northbound exit ramp to Swisher Road will close in mid-May, and traffic will 

use a temporary exit ramp approximately 1,000 feet north of the existing ramp.  The northbound 

entrance ramp from Lake Dallas will be closed when the new exit ramp is opened, and a temporary 

entrance ramp will be opened north of the Denton Drive bridge.  The southbound frontage road 

between Swisher Road and Lake Hill Drive will shift onto the new pavement that travels over the 

recently constructed Turbeville Road bridge in early May.  

¶ Corinth Parkway Bridge:   Work on the new I-35E bridge that will carry the northbound lanes of 

the interstate over Corinth Parkway will continue through spring 2016. 

¶ Post Oak Drive:  Crews are currently constructing the west half of the bridge and performing 

frontage road and intersection work.  Beam placement is expected to begin this month/early June.  

The northbound and southbound frontage roads at Post Oak Drive are being widened, and traffic 

will shift onto the outside pavement this month. 

¶ Oak Drive:  Work continues on the substructure of the frontage road bridge and walls. 

¶ North Denton/Lake Dallas Drive:  The new northbound connector road between Hundley Drive 

and the northbound I-35E frontage road will open in May.  Immediately afterward, the northbound 

frontage road will be closed from Janet Court to the intersection of Lake Dallas Drive and the 

frontage road for approximately four months.  Hundley Road will close between the frontage road 

and Lake Dallas Drive. 

¶ Turbeville:   The southbound main lanes will shift onto the new Turbeville Road bridge in May.  

The northbound main lanes will shift onto the new Turbeville Road bridge in June.   

¶ Mayhill Road:   Work expanding the west side of the Mayhill Road bridge was completed.  Crews 

are working to prepare the approaches to the completed addition of the bridge. 

¶ Loop 288:  The new southbound exit ramp to Loop 288 is expected to open in June 2016. 

¶ US 77/Dallas Drive:   Northbound I-35E traffic will be placed onto the new bridge by early fall. 

¶ North Texas Boulevard:  The northbound entrance ramp to I-35E from North Texas Boulevard 

and the southbound exit ramp to North Texas Boulevard closed on May 18.  This closure will last 

until spring 2017. 

¶ McCormick Street:  The southbound exit ramp to McCormick Street will close permanently this 

summer.  The southbound frontage road south of North Texas Boulevard and north of McCormick 

Street will switch onto new pavement at the end of May. 

IH 35E INTERIM 
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Current Activity : 
 

¶ ROW:  NTTA has all but two donation 

agreement signed by the property owners.  

The outstanding agreements are with 

Bunch and Clark.  NTTA continues to 

work with property owners to secure the 

donation agreement.  All Denton County 

property owners have signed agreements.  

NTTA continues to survey the right of way 

and adjacent property along the DNT 4B in 

preparation for the design. 

¶ The notice to proceed with the design was 

issued on December 10, 2014.     

¶ The 30% plans were submitted to Denton 

County for comments during the first week 

of November.  NTTA staff met with 

Commissioner Coleman and ITS to discuss 

the 30% plans and proposed easements for 

the project.   

¶ Burns & McDonnell submitted the 60% 

plans to NTTA in early April 2016.   

NTTA is reviewing plans. 

¶ NTTA approved Burns & McDonnell to proceed with design of southbound frontage road in 

current contract.  Denton County will modify existing ICA with NTTA upon receipt of additional 

funding for the project. 

¶ COG staff concurred with use of RTR funds for extension of southbound frontage road through 

Celina to FM 428.  ITS staff will process TIP modification to obligate funds.  Denton County 

submitted a TIP modification for $5,000,000 for DNT 4B Extension on July 23, 2015.  RTC 

approved additional funding for the DNT frontage road in the October meeting.  TIP modification 

was approved by FHWA.  ITS is coordinating with TxDOT on an LPAFA for the project funding 

adjustment.  ITS is working with the Denton County civil attorneyôs office on an ICA amendment 

to reflect the increase in funding.  Draft ICA amendment has been sent to NTTA for execution.  

NTTA has returned draft ICA with requested revisions. 

¶ ITS met with NTTA to discuss the project on March 1, 2016. 

 

 

 

  

DALLAS NORTH TOLLWAY, EXTENSION 4B 

Limits:  From FM 428 extending north 7.7 miles to the county line 

Length, Extension 4B: 7.7 miles 

Ext. Const. Cost: To be determined 

Description: 

To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a six-

lane tollway with three northbound lanes and three southbound lanes; construction of six lanes of non-

tolled frontage roads, including three lanes in each direction 
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¶ Freese & Nichols continued collaborating with NCTCOG regarding particular network 

attributes and connections for modeling the enhanced network to represent the Draft 

Thoroughfare Plan. 

¶ Freese & Nichols continued writing draft report sections on existing conditions modeling and 

initial description of Thoroughfare Plan. 

¶ Freese & Nichols reviewed draft thoroughfare plan with select cities regarding updates to their 

thoroughfare plans. 

¶ Freese & Nichols completed review of NCTCOG adaptation of 2035 MTP model for updated 

Denton County thoroughfares. 

¶ Freese & Nichols delivered draft report document to ITS for review on June 19, 2015.  ITS 

reviewed draft report and provided input to Freese & Nichols on July 10, 2015.  Freese & 

Nichols has reviewed comments and is incorporating, as well as working on overall content 

and action items.   

¶ Freese & Nichols received new information from the City of Fort Worth and completed minor 

updates to the thoroughfare plan map. 

¶ Freese & Nichols completed the draft thoroughfare plan report and delivered to ITS on August 

26, 2015.  ITS reviewed the draft thoroughfare plan and met with FNI on September 25, 2015, 

to discuss. 

¶ FNI incorporated ITS comments into the draft report.  FNI updated the thoroughfare plan map 

to incorporate the recently approved update to the City of Aubreyôs Thoroughfare Plan.  FNI 

resubmitted the draft final report to ITS on November 12, 2015.  ITS provided additional 

feedback on November 30, 2015. 

¶ FNI met with Commissioner Coleman on November 16, 2015, to review the thoroughfare plan 

map and discuss the major changes to the existing network. 

¶ ITS is coordinating meetings with the other county commissioners to review the thoroughfare 

plan map. 

¶ FNI to incorporate the commissionersô comments into the final thoroughfare plan documents. 

¶ FNI resubmitted draft thoroughfare plan report to ITS on January 12, 2016.  ITS responded 

with additional comments and corrections. 

¶ Awaiting review comments from commissioners and any further changes from cities. 

¶ Meeting with Judge Horn and Commissioner Eads held on April 7, 2016. 

¶ Meeting with Commissioner Marchant and Commissioner Mitchell held on April 20, 2016. 

¶ ITS and Freese & Nichols met with the City of Sanger on March 26, 2016, and Pilot Point on 

April 20, 2016, to discuss the thoroughfare plan.   

¶ ITS met with Krugerville on May 17, 2016, to discuss the thoroughfare plan. 

¶ ITS met with Oak Point on May 19, 2016, to discuss the thoroughfare plan. 

¶ ITS met with Lakewood Village on May 25, 2016, to discuss the thoroughfare plan. 

¶ ITS is coordinating a meeting with Frisco to discuss the thoroughfare plan.  

DENTON COUNTY THOROUGHFARE PLAN 
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Current Activity : 
 

¶ The county issued a supplemental agreement with the engineer to include the design of Arvin Hill 

from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.  Plans 

are at 30% up to the Schmittou divergence.  Transystems is awaiting the topo across the 

Schmittou property to complete the 30% set.  For the Rock Hill portion, the Corps mapping 

department began reviewing on December 15, 2014.  Consultant submitted 30% plans to the 

county for the Arvin Hill portion.  County returned comments on 30% plans to engineer. 

¶ The design of Rock Hill Road to Red Mesa Trail has been completed. 

¶ Design on the intersection has begun. 

¶ ROW:  One parcel is required for acquisition on this project.  Denton County revised the ROW 

across the property at the request of the owner; however, the owner is no longer cooperating.  

Denton County has advised the property ownerôs attorney that the next step is condemnation and 

using the original ROW alignment.  Condemnation is proceeding to trial.  Trial has been set for 

September 12, 2016. 

 

  

US 377: Intersection at Stewart/Arvin Hill 

Limits:  US 377 at Stewart and Arvin Hill Road 

Ext. Const. Cost: $4,000,000 (total project) 

Description: 
Realign the roadway to create one intersection, instead of two on US 377 at the Stewart and Arvin Hill 

intersections (this is part of larger Arvin Hill project to widen roadway and improve drainage) 

Firm:  TranSystems 

 
Project to realign 

intersection 
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Current Activity : 

 

¶ ITS met with TxDOT the first week of July 2013 to discuss the project.  

¶ ITS met with TxDOT on Monday, July 29, 2013, to review the project plans. 

¶ ITS met with TxDOT on Tuesday, January 21, 2014, to discuss the project and possible TxDOT 

participation.  Anticipate project needing a Categorical Exclusion.  Currently, TxDOT Dallas does 

not have any safety (CAT 5) or maintenance (CAT 1) funding for this type of job. 

¶ ITS met with TxDOT Dallas District regarding future funding opportunities.  It was decided that 

Denton County should begin advanced planning to get project ready for Proposition 7 funding in 

FY 2018-2019. 

  

US 377: Aubrey/Krugerville 

Limits:  South City Limits of Krugerville to Meadow Lane 

Description: Increase shoulder width from 4 feet to 10 feet 

Ext. Const. Cost: To be determined 

Firm:  *  

Krugerville City Limits 

Meadow Lane 


